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ESTIMATE RUN 07/07/2004

ESTIMATE SUMMARY 12:39:54

CONTID: C13486 ESTIMATE NO: 0012 FINL 2002

PCN: 13486-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALMONT - NORTH PERCENT TIME:

PROJECT NO: STR 135A-021

ALMONT - NORTH

NAME OF ROAD: 135A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/07/2004 DATE TIME STARTED 08/05/2002

201 Tunnel Drive DATE LET 05/23/2002 DATE WORK BEGAN

DATE AWARDED 06/03/2002 DATE TIME STOPPED 08/05/2003

DATE CONTRACT EXECUTED 06/17/2002 DATE ACCEPTED 08/05/2003

CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 08/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,434,913.32 PARTICIPATING $ $ 1,517.17

AWARD PROJECT AMT: 2,398,706.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,045.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

366.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/5/2003 ??:??:??

7/3/2003 ??:??:??

100.00%

-0.02

1,517.17

1,517.17

9,562.53

$

$

$

$

2,434,913.34

0.00

2,434,913.34

0.00

2,434,913.34

0.00

0.00

2,434,913.34

0.00

AMOUNT DUE 2,434,913.34 9,562.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,562.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

44,633.54000 1.000 44,633.54

201-00000

0010 REMOVAL OF PIPE 16.000 16.000

EACH 0.000 0.00

441.03000 16.000 7,056.48

202-00033

0015 REMOVAL OF DELINEATOR 86.000 86.000

EACH 0.000 0.00

11.21000 86.000 964.06

202-00090

0020 REMOVAL OF GROUND SIGN 17.000 17.000

EACH 0.000 0.00

116.05000 17.000 1,972.85

202-00810

0025 *REMOVAL OF FENCE 21,136.000 21,136.000

LF 0.000 0.00

0.55000 21,136.000 11,624.80

202-01000

0030 REMOVAL OF GUARDRAIL TYPE 3 4,180.000 4,180.000

LF 0.000 0.00

2.98000 4,180.000 12,456.40

202-01130

0035 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-04002

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76,377.000 76,377.000

CY 0.000 0.00

8.37000 76,377.000 639,275.49

203-00060

0045 CLAY PLATING (COMPLETE IN PLACE) 427.000 427.000

CY 0.000 0.00

25.39000 427.000 10,841.53

203-00710

0050 BLADING 13.500 13.500

HOUR 0.000 0.00

102.90000 13.500 1,389.15

203-01500

0055 DOZING 10.000 10.000

HOUR 0.000 0.00

86.17000 10.000 861.70

203-01550
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 4.000 4.000

HOUR 0.000 0.00

134.40000 4.000 537.60

203-01597

0065 STRUCTURE EXCAVATION 36.560 36.560

CY 0.000 0.00

22.38000 36.560 818.21

206-00000

0070 STRUCTURE BACKFILL (FLOW-FILL) 36.560 36.560

CY 0.000 0.00

76.35000 36.560 2,791.36

206-00065

0075 TOPSOIL 6,867.000 6,867.000

CY 0.000 0.00

7.75000 6,867.000 53,219.25

207-00205

0080 EROSION LOG (SPECIAL) 3,000.000 3,000.000

LF 0.000 0.00

6.05000 3,000.000 18,150.00

208-00006

0085 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,049.28000 1.000 4,049.28

208-00200

0090 WATER 127.600 127.600

MGAL 0.000 0.00

114.51000 127.600 14,611.48

209-00000

0095 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 32,495.000 32,495.000

GAL 0.000 0.00

0.68000 32,495.000 22,096.60

209-00600

0100 RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000

EACH 0.000 0.00

215.71000 0.000 0.00

210-00011

0105 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

185.45000 2.000 370.90

210-00810

0110 *SEEDING (NATIVE) 7.400 7.400

ACRE 0.000 0.00

133.75000 7.400 989.75

212-00006
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) (HYDRAULIC) 6.900 6.900

ACRE 0.000 0.00

614.18000 6.900 4,237.84

212-00007

0120 *MULCHING (WEED FREE STRAW) 17.260 17.260

ACRE 0.000 0.00

577.80000 17.260 9,972.83

213-00004

0125 *MULCH TACKIFIER 2,250.000 2,250.000

LB 0.000 0.00

1.93000 2,250.000 4,342.50

213-00061

0130 *AGGREGATE BASE COURSE (CLASS 6) 20,010.550 19,898.000

TON 112.550 1,517.17

13.48000 20,010.550 269,742.21

304-06000

0130 MATERIAL ALLOWANCE ABC CLASS 6 0.000

TON 0.000 0.00

4.35000 0.000 0.00

0135 *RECONDITIONING 19,680.000 19,680.000

SY 0.000 0.00

2.00000 19,680.000 39,360.00

306-01000

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 84.000 84.000

SY 0.000 0.00

29.70000 84.000 2,494.80

403-00721

0145 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,048.560 15,048.560

TON 0.000 0.00

26.25000 15,048.560 395,024.70

403-34701

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 597.130 597.130

TON 0.000 0.00

177.45000 597.130 105,960.72

411-03352

0155 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 392.670 392.670

TON 0.000 0.00

280.35000 392.670 110,085.03

411-03355

0160 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.21000 0.000 0.00

411-10300



CONTID: C13486 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 RIPRAP (9 INCH) 25.000 25.000

CY 0.000 0.00

142.99000 25.000 3,574.75

506-00209

0170 *CONCRETE CLASS B (WALL) 3.000 3.000

CY 0.000 0.00

1,403.33000 3.000 4,209.99

601-01050

0175 18 INCH CORRUGATED STEEL PIPE 28.000 28.000

LF 0.000 0.00

46.83000 28.000 1,311.24

603-10180

0180 24 INCH CORRUGATED STEEL PIPE 1,250.000 1,250.000

LF 0.000 0.00

49.94000 1,250.000 62,425.00

603-10240

0185 30 INCH CORRUGATED STEEL PIPE 256.000 256.000

LF 0.000 0.00

51.92000 256.000 13,291.52

603-10300

0190 36 INCH CORRUGATED STEEL PIPE 70.000 70.000

LF 0.000 0.00

80.88000 70.000 5,661.60

603-10360

0195 36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 42.000 42.000

LF 0.000 0.00

64.18000 42.000 2,695.56

603-15036

0200 18 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

340.23000 0.000 0.00

603-30018

0205 24 INCH STEEL END SECTION 30.000 30.000

EACH 0.000 0.00

371.40000 30.000 11,142.00

603-30024

0210 30 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

449.10000 6.000 2,694.60

603-30030

0215 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

571.94000 2.000 1,143.88

603-30036
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 775.000

LF 0.000 0.00

10.91000 775.000 8,455.25

606-00301

0225 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,241.20000 6.000 7,447.20

606-02005

0230 *END POST 35.000 35.000

EACH 0.000 0.00

160.50000 35.000 5,617.50

607-00005

0235 *CORNER AND LINE BRACE POST 36.000 36.000

EACH 0.000 0.00

214.00000 36.000 7,704.00

607-00010

0240 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 7,521.000 7,521.000

LF 0.000 0.00

3.16000 7,521.000 23,766.36

607-01110

0245 *20 FOOT GATE 2.000 2.000

EACH 0.000 0.00

401.25000 2.000 802.50

607-60120

0250 DELINEATOR (TYPE I) 112.000 112.000

EACH 0.000 0.00

17.54000 112.000 1,964.48

612-00001

0255 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

19.40000 0.000 0.00

612-00003

0260 SIGN PANEL (CLASS I) 71.280 71.280

SF 0.000 0.00

12.85000 71.280 915.95

614-00011

0265 STEEL SIGN POST (2 INCH ROUND) 55.500 55.500

LF 0.000 0.00

13.58000 55.500 753.69

614-01502

0270 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 78.500 78.500

LF 0.000 0.00

26.66000 78.500 2,092.81

614-01552
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION SURVEYING 0.590 0.590

L S 0.000 0.00

45,801.35000 0.590 27,022.80

625-00000

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

206,937.80000 1.000 206,937.80

626-00000

0285 *EPOXY PAVEMENT MARKING 126.000 126.000

GAL 0.000 0.00

107.00000 126.000 13,482.00

627-00005

0290 *SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

267.50000 0.000 0.00

629-01001

0295 FLAGGING 3,685.500 3,685.500

HOUR 0.000 0.00

19.73000 3,685.500 72,714.91

630-00000

0300 TRAFFIC CONTROL INSPECTION 17.000 17.000

DAY 0.000 0.00

97.78000 17.000 1,662.26

630-00007

0305 TRAFFIC CONTROL MANAGEMENT 115.000 115.000

DAY 0.000 0.00

366.12000 115.000 42,103.80

630-00012

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000

EACH 0.000 0.00

66.70000 8.000 533.60

630-80341

0315 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000

EACH 0.000 0.00

87.00000 30.000 2,610.00

630-80342

0320 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

115.00000 4.000 460.00

630-80343

0325 DRUM CHANNELIZING DEVICE 75.000 75.000

EACH 0.000 0.00

57.50000 75.000 4,312.50

630-80360
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

69.00000 4.000 276.00

630-80363

0335 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

80.50000 0.000 0.00

630-80364

0340 TRAFFIC CONE 75.000 75.000

EACH 0.000 0.00

16.10000 75.000 1,207.50

630-80380

0345 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0350 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0355 F/A ON-THE-JOB TRAINEE 50.800 50.800

F A 0.000 0.00

1.00000 50.800 50.80

700-70023

0360 F/A QUALITY INCENTIVE PAYMENT 6,310.250 6,310.250

F A 0.000 0.00

1.00000 6,310.250 6,310.25

700-70025

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0370 F/A FUEL COST ADJUSTMENT 949.470 949.470

F A 0.000 0.00

1.00000 949.470 949.47

700-70035

0375 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0395 MUCK EXCAV MCR LINE #2 1,326.000 1,326.000

CY 0.000 0.00

9.80000 1,326.000 12,994.80

203-00100
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 FENCE BW MP (SPEC) CMO #5 - FENCE CHANGE 11,269.000 11,269.000

LF 0.000 0.00

2.95000 11,269.000 33,243.55

607-01010

0405 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK FOR WINTER 
SHUTDOWN CO 6

1.000 1.000

L S 0.000 0.00

1,186.00000 1.000 1,186.00

900-00014

0415 ADDED ITEM (EACH)/ PORTABLE MESSAGE BOARDS CORRECTION 
FOR REF # 410  CO 9

2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

900-00007

0420 RES GDRAIL TY 3 CO 11 150.000 150.000

LF 0.000 0.00

10.00000 150.000 1,500.00

210-01130

0425 DELIN (TY II) CO 12 14.000 14.000

EACH 0.000 0.00

19.40000 14.000 271.60

612-00002

0430 REM PAVEMENT MARKING CO 13 768.000 768.000

SF 0.000 0.00

7.00000 768.000 5,376.00

202-00250

0445 ADDED ITEM (LUMP SUM)/ CORRECTION TO RF 0440 FROM CAT 
400 TO RF 0445 CAT. 200 CO 16

1.000 1.000

L S 0.000 0.00

520.00000 1.000 520.00

900-00014

0450 ADDED ITEM (LUMP SUM)/ SEED REIMBURSMENT CO # 17 1.000 1.000

L S 0.000 0.00

988.68000 1.000 988.68

900-00014

0455 ADDED ITEM (LUMP SUM)/ ADDITIONAL PAVING WORK CO # 18 1.000 1.000

L S 0.000 0.00

6,139.75000 1.000 6,139.75

900-00014

CAT 0200 $1,517.17 2,408,455.02CURRENT AMT 2,408,455.02 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,817.10000 1.000 13,817.10

620-00002
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PCN: 13486-BID ESTIMATE RUN 07/07/2004

PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,265.20000 1.000 10,265.20

620-00012

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,376.00000 1.000 2,376.00

620-00020

0410 PORT MESG PANEL CO 8 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-80355

0435 ADDED ITEM (DAY)/ CO 14 LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

1,514.00000 0.000 0.00

900-00005

0440 ADDED ITEM (LUMP SUM)/ CO # 15 MCR LI 9  THIS ITEM 
CORRECTED BY 0445

0.000 0.000

L S 0.000 0.00

520.00000 0.000 0.00

900-00014

CAT 0400 $0.00 26,458.30CURRENT AMT 26,458.30 $$

PROJECT TOTAL 1,517.17 $ 2,434,913.32CURRENT AMT 2,434,913.32 $$


